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Primary Implementing Agencies

• Federal
– Secretary of the Interior

• Bureau of Reclamation
• Fish and Wildlife Service

– Secretary of Commerce
• National Marine Fisheries Service

• State of California
– Secretary of Resources

• Department of Water Resources
• Department of Fish and Game



Key Milestones in Settlement

January 2007Friant Division, Hidden & Buchanan 
Unit Contract Amendments

October 2009Initiate Interim Flow and Monitoring 
Program in San Joaquin River 

September 2009Complete Programmatic 
Environmental Studies NEPA, CEQA, 
ESA, etc…

January 2007State & Federal Agencies Establish 
Process to Implement Settlement

December 2006Federal Authorizing Legislation

December 2006Restoration Administrator Appointed 
by Friant and NRDC

October 2006Settlement Approval

DateMilestone



Key Milestones in Settlement

December 2016Complete Phase 2 Improvements

December 2025Review & Revise Restoration Flows, 
if necessary

January 2014Begin Full Restoration Flows 

December 2013Completion of Phase 1 Improvements

December 2012Reintroduce Spring/Fall Run Salmon 

DateMilestone
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FUNDING
• Federal Funding With Proposed Legislation

•CVPIA Friant Surcharge – Approx. $8M per year

• Friant Capital Repayment – Approx. $9M per year

• CVPIA Restoration Fund – up to $2M per year

• Federal Appropriations – Up to $250M authorized

• State Bonds

• $100 million in Prop 84 

• Approx $100 million expected from Prop 1e


